
From: Bruce S Kennington
To: Granger, Michelle
Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford, Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff

Armington (jeff.armington@riotinto.com)"
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 27 (Dec 1 to Dec 31, 2018)
Date: Thursday, January 10, 2019 10:40:10 AM
Attachments: 19.01.10_OU3_MPR 027_Rev0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit 3 (OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund
(PVGCS) Site, also submitted via Aconex.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,
Bruce S. Kennington
Principal
D +1 312 288 3834
M +1 312 953 9965
bkennington@ramboll.com
________________________________________
Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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January 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 27 
Reporting Period December 1, 2018 through December 31, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 


America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 


2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 
on June 26, 2017. 







 


the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• The Monthly Progress Report for OU3 for the November 2018 reporting period was 
submitted to the USEPA in correspondence dated December 10, 2018. 


• Personnel mobilized to the site the week of December 17, 2018, and installation and 
sampling of seven (7) supplemental soil borings inside the Main Production Area (MPA) of 
the Albéa Americas Washington Facility plant were performed during the plant shutdown 
from December 24, 2018 to January 1, 2019.  Field reports of these activities were provided 
daily during this period to USEPA.  


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• Analytical results for samples collected from the supplemental soil borings were received 
during this reporting period.  


Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 


• None. 


Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 


• Submittal of the Draft Pre-Final (90%) Remedial Design Report is planned for January 2019. 







 


Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the Work required by the CD 
that has been completed through this reporting period: 


Work to be Performed Estimated Percent 
Work Completed 


Remedial Design 70% 
Remedial Construction and Implementation 0% 
Long-term operation and maintenance of the existing shallow SVE 
and sub-slab depressurization (SSD) systems Ongoing 


Long-term groundwater and indoor air monitoring To be Determined 1 
Institutional Controls > 95% 


1 Per Sections XI.A and XI.D of the OU3 SOW (Appendix B-3 to the CD), a plan for long-term groundwater monitoring and indoor-
air sampling/remediation will be proposed in the RAWP and documented in the O&M Plan. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None. 


Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 


 
Sincerely, 
 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
 
cc:  via electronic mail 
 Michelle Granger – USEPA, Region 2 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Ramboll 
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